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February 8, 2013

April 8§, 2013

April 11, 2013

April 16, 2013

May 2, 2013

July 8, 2013

August 19, 2013

August 29, 2013

Curtailment Agreement
Plan of Action and Milestones

Initial meeting with the Duke, BLM, DOD & Navy

Meeting with the Duke, BLM, DOD, Navy & Air Force

- Discussed Duke proposal and the Navy’s airborne radar test scenarios

- Navy submitted sample agreements that have been successfully
negotiated with other wind energy developers and the first draft of a
curtailment agreement with Duke

Duke shares wind data (including hourly expected output) with DOD,
Navy & Air Force

Navy overlays wind energy data with airborne radar test data and creates
slides to show results

Mu,tmg with Duke, BLM, DOD, Navy & Air Force
Navy presents results of wind energy/radar test data analysis

- Discussed terms and conditions of the draft Right of Way to be issued
by BLM

- Discussed mechanics of how a curtailment agreement would work

- Navy promises to draft a “Curtailment Communications Protocol”

- Parties conclude that the next step is a “small group” technical meeting

Technical meeting between Duke & Navy
- Focus: mechanics of curtailment
- Discussed draft “Curtailment Communications Protocol” developed by

Navy

Meeting by teleconference

Objectives:

1) DON presents draft POA&M

2) Establish a goal for completion of agreement and dates for future
meetings

3) Review of Technical meeting

4) DON presents breakdown of test requirement hours

5) Duke presents process/requirements for completion of PPA

6) Review draft of the Curtailment Communications Protocol

7) Identify “major” issues and Action Items

Exchange of red line comments on draft of agreement and curtailment
protocol (email)

NCL (2)



September 6, 2013

September 13, 2013

September 27, 2013

Month of October

October 17, 2013

November 5, 2013

November 8, 2013

November 12, 2013

November 15, 2013

November 19, 2013

November 29, 2013

Meeting (Washington, DC)

Objectives:

1) BLM update on ROW

2) Review of “major” issues and Action Items
3) DON presents Curtailment hours

4) Duke presents update on PPA

5) Discussion of red line comments

Exchange of red line comments on draft of agreement and curtailment
protocol (email)

Meeting by teleconference

Objectives:

1) Discussion of red line comments

2) Agreement to Curtailment hours

3) Outline a communications plan for publishing the final agreement

Parties conduct internal reviews of agreement

Meeting by teleconference

Objectives:

1) Status check phone call

2) Identify “major” issues

3) If required, schedule a meeting the week of 21 October

Exchange of red line comments on draft of agreement and curtailment
protocol (email)

Meeting (location — TBD); Objectives:

1) Finalize agreement

2) Finalize communications plan

DON releases Agreement for final review
Meeting by teleconference

Objectives:

1) Final comments/concurrence with agreement
2) Provide name/address of signatories

DON releases Agreement for Signature

All signatures obtained



